

The logo for EHMP Engineering, featuring the letters 'EHMP' in a bold, black, sans-serif font with a red outline, and the word 'ENGINEERING' in a smaller, red, sans-serif font below it. The logo is centered within a white square frame.

EHMP
ENGINEERING

**Construction
Management**

EHMP Engineering Oy
Construction Management Services
Sipoo, Finland
Since 1995





About EHMP Engineering Oy



EHMP
ENGINEERING


EHMP Engineering Oy is a mid-size Finnish engineering company specializing in construction management, construction site expert services and supervision. Most of the EHMP's client are internationally recognized industrial companies. EHMP also provides engineering and expert services to individuals and small-medium size local companies.

Key Facts

- Established in 1995
- 25 – 30 employees
- Listed as trusted partner at Vastuu Group
- Listed to Finland's strongest companies at Suomen Asiakastieto Oy

Locations

- Main office in Sipoo, Finland
- Project office in Kilpilahti, Finland
- Expert services office in Ivalo, Finland





Construction Management Services for Different Needs



**Outsourced
Construction Site
professionals**



**Outsourced
Scheduling and
Progress Reporting**



**Outsourced
Construction
Management**



Cost Estimates



**Outsourced Quality
Control**



**According to Your
Needs**



Outsourced Construction Site Professionals

When construction site is ready to go but some professional resources are needed still missing



The project is carried out according to the client's construction management system. EHMP's construction site professionals are integrated part of the client's construction management team.

- Construction Managers
- Planners
- Site Engineers
- Site Designers
- Civil Supervisors/Foremans
- Mechanical Supervisors/Foremans
- HSE Supervisors
- Document controllers
- Quality Control Supervisors
- HVAC Supervisors/Foremans
- Material Coordinators
- Design & Engineering Management and Supervision

Contact EHMP Engineering for professional construction site resources



The construction site is managed by the client's professionals. EHMP provides the scheduling and progress reporting services.

Schedule preparation and updating

Project and construction site schedule preparation at all levels for different stages of project like contracting, engineering and execution. Schedules are prepared in Primavera P6, Microsoft Project or other planning software according to the client needs. Schedules could be adopted to the customer's IT standards or converted to any readable format.

Progress collecting

According to the project's need the progress can be collected using client's progress collecting systems or EHMP can provide its own platform for collecting the progress. EHMP's platform is an interactive progress and handover collecting system combining the procedures of progress collecting and handover reporting to one system.

Progress reporting

In addition to the schedule maintenance we also can provide a periodic progress reports based on the collected data. The reports include all essential analyzing tools, like discipline progress, S-curve man-hours distribution, construction site progress etc.

Financial control


The progress and handover reporting can be also connected to the project expenses. When the weekly progress reporting is connected to the handovers it is easy to monitor the upcoming payments and increase the effectiveness of the project financing.



Outsourced Construction Management Organization

CM

Construction Manager



Fully outsourced construction management team for executing the construction works all the way from the very beginning to the project handover.



Construction Management System

Scheduling

Site Engineering
Coordination

Work permits and
authority issues

Progress
Reporting

Construction site
infrastructure
management

Quality control
and 3rd party
approvals

Document Control
Database

Handover
documentation

Approvals and
Invoicing system



Outsourced construction management systems and procedures for all construction site safety matters, authority issues, documentation exchange, reporting etc.



Outsourced Quality Control



The construction site is managed by your professionals but there is a need for quality control specialists. EHMP could be your professional quality engineer.

- Equipment installation
- Welding works
- Structures and special foundations
- 3rd party engineering documentation checking
- Pre-Fabrication and Manufacturing quality control



Cost estimates



Outsourced cost estimating for investors, general contractors and contractors at all stages of the project starting from pre-feasibility studies to execution phase.

Industrial Investment Projects

- Detailed cost estimation according to isometrics and equipment drawings
- Integration of all expenses to one solid and editable report
- Construction work and auxiliary system cost estimation
- Investment cost estimating at the idea & pre-feasibility stage
- Development of automated investment cost calculators for power plant and waste to energy projects



According to Your Needs



Each project has different construction management needs. EHMP is always ready to work through your needs and find the most efficient solution for your particular needs and requirements.



Contacts



Kyösti Lakso

kyosti.lakso@ehmp.fi
tel. +358 50 495 1472

Ville Halonen

ville.halonen@ehmp.fi
tel. +358 50 410 6983

EHMP Engineering Oy

Vaahteramäentie 7
04150 Martinkylä, Sipoo
Finland

www.ehmp.fi